

#190 Walton County US 331 Water and Sewer Economic Development Alliance

- DRMP Engineering's 95% Construction Documents reviewed and acceptable.
- 4th Q Report Reviewed. Progress schedule delayed due to COVID-19 pandemic.
- COVID extension granted by Triumph

#191 Franklin County Apalachicola Regional Airport

- Reviewed Task Order #7, plan, design bid const. phase. 2-1-21

#207 GCSC Gulf Coast State College Nursing Simulation Lab modular building

- Review A/E Contract
- The technical electrical documents, non-tech documents and invitation to bid have been reviewed.
- Fourth Quarter Construction Report reviewed

#210 GCSC NAS Boot Camp

- Construction Report (2/1/21) reviewed

#211 PSC CDL Program application

- Review application, term sheet budget and SF cost allocations.
- Zoom meeting w/ Debra Douma, Grant Manager, and Diane Bracken, Facilities Director-discuss grant application and construction budget allocation.