

THIRD AMENDMENT TO  
GRANT AWARD AGREEMENT  
(Walton County Sheriff's Office/Project #98)

THIS THIRD AMENDMENT TO GRANT AWARD AGREEMENT (this “**Amendment**”) is made and entered into effective as of the Effective Date (as defined on the signature page below), by and between TRIUMPH GULF COAST, INC., a Florida not-for-profit corporation (“**Triumph**”), and the WALTON COUNTY SHERIFF’S OFFICE (“**WCSO**”).

WITNESSETH:

WHEREAS, Triumph and WCSO are parties to that certain Grant Award Agreement dated March 15, 2019, as amended by (i) that certain First Amendment to Grant Award Agreement dated March 3, 2020, and (ii) that certain Second Amendment to Grant Award Agreement dated July 29, 2021 (as amended, the “**Agreement**”). All capitalized terms herein shall have the meanings set forth in the Agreement; and

WHEREAS, WCSO has requested that certain amendments be made to the Agreement; and

WHEREAS, Triumph is agreeable to certain amendments to the Agreement as described herein.

NOW, THEREFORE, in consideration of the mutual covenants, promises herein and other good and valuable consideration, the receipt and adequacy of which is hereby acknowledged, Triumph and WCSO hereby agree as follows:

1. **Amendment to Section 4.1(c) and (d).** Sections 4.1(c) and (d) of the Agreement are hereby deleted and replaced in their entirety with the following:

“(c) \$1,057,734 of the Grant shall be allocated for the Construction of the ECTC Facility, and shall be disbursed from time to time as contractor invoices for completed work are submitted to Triumph.

(d) \$109,500 of the Grant shall be allocated for the purchase of the Equipment. Such \$109,500 portion of the Grant shall be disbursed from time to time as copies of contracts, purchase orders, invoices, or other documentation are submitted to Triumph.”

2. **Amendment to Section 5.1.** The “Completion Deadline” described in Section 5.1 of the Agreement is hereby changed to June 30, 2025.

3. **Amendment to Section 5.2.** The total Project cost is decreased by \$534,531 (from \$4,851,565 to \$4,317,034); the Grantee’s portion of Matching Funds is reduced by \$244,516 (from \$2,433,600 to \$2,189,084); and the Grant amount is reduced by \$290,017 (from \$2,417,967 to \$2,127,950). Accordingly, the first two sentences of Section 5.2 of the Agreement (commencing with “The total cost of . . . “ and ending with “. . . upon the Budget.”) are hereby deleted and replaced in their entirety with the following:

“The total Project cost including the related work already completed is estimated to be \$4,317,034, of which (i) Grantee has paid or will pay \$2,189,084 (the “**Matching Funds**”) and (ii) Triumph will fund \$2,127,950 from the Grant. The total estimated cost of the Project is based upon the Budget attached hereto.

4. **Amendment to Budget.** The Budget attached as Exhibit “B” to the Agreement is hereby deleted and replaced with the Budget attached hereto as Exhibit “B” and incorporated herein. All references to the Budget in the Agreement shall hereafter mean and refer to the Budget attached hereto as Exhibit “B.”

5. **No Other Amendments.** Except as expressly provided above, the Agreement shall remain unmodified and in full force and effect.

IN WITNESS WHEREOF, the parties hereto have caused this Amendment be executed as of \_\_\_\_\_, 2024 (the “**Effective Date**”).

WCSO:

TRIUMPH:

WALTON COUNTY SHERIFF’S OFFICE

TRIUMPH GULF COAST, INC., a Florida not-for-profit corporation

By: \_\_\_\_\_  
Print Name: \_\_\_\_\_  
Title: \_\_\_\_\_

By: \_\_\_\_\_  
Print Name: \_\_\_\_\_  
Title: Chairman

ATTEST:

By: \_\_\_\_\_  
Print Name: \_\_\_\_\_  
Title: Treasurer

By: \_\_\_\_\_  
Print Name: \_\_\_\_\_  
Title: \_\_\_\_\_

ATTEST:  
By: \_\_\_\_\_  
Print Name: \_\_\_\_\_  
Title: Secretary

EXHIBIT "B"  
Project Budget

Exhibit B

#98 Walton Sheriff Voc/Tech Training Prog.

Detail of Project Account to Date

	Salaries & Benefits	WCSO Construction & Renovation	ETCT Construction & Renovation	ETCT Equipment	WCSO Equipment	Total
<b>Project Total</b>						
2020	16,085.00	397.00	-	16,037.00	-	32,519.00
2021	18,915.00	1,206,963.00	-	7,175.00	-	1,233,053.00
2022	-	243,301.00	813,800.00	119,479.00	-	1,176,580.00
2023	110,000.00	-	1,485,972.00	-	166,579.00	1,762,551.00
2024	-	-	-	82,331.00	30,000.00	112,331.00
2025	-	-	-	-	-	-
<b>Project Total</b>	<b>145,000.00</b>	<b>1,450,661.00</b>	<b>2,299,772.00</b>	<b>225,022.00</b>	<b>196,579.00</b>	<b>4,317,034.00</b>
<b>Triumph</b>						
2020	16,085.00					16,085.00
2021	18,915.00	724,416.00				743,331.00
2022		145,981.00	813,800.00	67,065.00		1,026,846.00
2023			243,934.00		25,319.00	269,253.00
2024				42,435.00	30,000.00	72,435.00
2025						-
<b>Triumph Total</b>	<b>35,000.00</b>	<b>870,397.00</b>	<b>1,057,734.00</b>	<b>109,500.00</b>	<b>55,319.00</b>	<b>2,127,950.00</b>
<b>Grantee</b>						
2020		397.00		16,037.00		16,434.00
2021	-	482,547.00	-	7,175.00	-	489,722.00
2022		97,320.00		52,414.00		149,734.00
2023	110,000.00	-	1,242,038.00		141,260.00	1,493,298.00
2024				39,896.00		39,896.00
2025	-					-
<b>Grantee Total</b>	<b>110,000.00</b>	<b>580,264.00</b>	<b>1,242,038.00</b>	<b>115,522.00</b>	<b>141,260.00</b>	<b>2,189,084.00</b>